U.S.DEPARTMENT OF ENERGY
WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT 2.DATE 3. IDENTIFICATION NUMBER
Environmental Management/Bechtel Jacobs Company LLC 10/01/02 DE-AC05-980R22700

4. WBSELEMENT CODE 5.WBSELEMENT TITLE

04.04.01.04 C-410 Feed Plant Complex

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8.DATE
N/A Rev 3

5/29/03

9. APPROVED CHANGES

N/A
10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER
N/A N/A

12. ELEMENT TASK DESCRIPTION
WBS GRAPHIC

See attached.
INTRODUCTION

The purpose of the D&D project isto plan and implement the decontamination and/or demolition of the C-410
structures.  Specific activitieswill be undertaken to stabilize the structures; prepare regulatory documentation
under the CERCLA Process, perform infrastructure (process equipment and material) removal; perform
structure demolition and remediation of any contaminated underlying soils, consistent with its anticipated future
use and public input.

In the Site Evaluation Phase, activities were focused on preparing the C-410 Complex for Decontamination and
Decommissioning Activities. Specific actions included preparation of needed facilities; hiring and training
work force; preparing CERCLA Decision Documents supporting the removal action to remove process
equipment and infrastructure; and minor building maintenance and upkeep in preparation of the D&D work.

In the Infrastructure Phase, stored materials and equipment, process piping, heating, ventilation, air conditioning
systems and equipment, and utilitieswill be removed and disposed, leaving essentially the building structure.
During this phase, the CERCLA Decision Documents supporting the Facility Structure D&D will be prepared.

In the Facility Structure D& D, the actual building will be demolished to the ground surface. Basement or other
holeswill befilled in to prevent water accumulation and to eliminate potential for personnel or animalsto fall
into them. The environmental media impacted by the presence of the building will be evaluated as a part of the
GDP D&D Program.

Removal, decontamination, and transfer of ownership of surplus equipment for reuse or recycle, such asfluorine
cells, will also beincluded in this project. Thisactivity isalso a subproject of the C-410 D&D Project.

Supporting these individual phases are subprojects Technical Management and Integration; Newly Generated
Waste Management; and Support of DOE Primes, which cross cut the individual activities.

The Building C-410 Feed Plant Complex WBS Element Structure is asfollows:

WBS 1.12.04.04.01.04.01 C-410 Management & Integration

WBS 1.12.04.04.01.04.02 C-410 Site Evaluation

WBS 1.12.04.04.01.04.03 C-410 Infrastructure D&D (Non-time critical removal action)
WBS 1.12.04.04.01.04.04 C-410 Facility Structure D&D (Remedial action)

WBS 1.12.04.04.01.04.05 C-410 Environmental Media (Remedial action continued)
WBS 1.12.04.04.01.04.06 C-410 Newly Generated Waste
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WBS 1.12.04.04.01.04.07 C-410 DOE Prime Support

WBS 1.12.04.04.01.04.08 C-410 Capital Equipment

WBS 1.12.04.04.01.04.09 C-410 Removal Action Technical Support
WBS 1.12.04.04.01.04.10 C-410 Reuse and/or Recycle of Equipment

LOGIC RELATIONSHIP

Prior to any activity insde the building, a Facility Safety Authorization Basis must be in place. A revision of
the SAB due to the discovery of materialsin the building containing greater than 1 wt% U-235 has been
completed. Additionally, the facility is undergoing a reclassification to a Category 2 Nuclear Facility. A BIO is
under development, and must be completed and approved to serve as the authorization basis prior to start of
D&D of systemsthat contain uranium holdup. During the Site Evaluation phase, CERCLA decision
documentation (EE/CA, Action Memorandum) will be completed prior to implementing the Infrastructure
removal. Following the Site Evaluation, the Infrastructure D&D Phase will begin. During this Phase, the
Removal Action Work Plan will be finalized, and all staged materials and process equipment, utilities, and
ancillary equipment will be removed, packaged, and dispositioned according to the CERCLA Documentation.
Additionally, during this phase CERCLA decision documentation for the C-410 Remedial Action (Facility
Structure and Environmental Media Phase) which includes structure demolition to grade, and disposition of
debris generated from demolition. The soils and environmental media impacted by the facility will be addressed
following Facility Structure demolition by the GDP D&D Program.

SCOPE DESCRIPTION

RELEASE SITES & FACILITIES
The following activities are to be completed for the SWMUs that exist within the C-410 Complex.

Assessments to be completed
SWMU Reease SitelD Description

478 3095 C-410/420 Feed Plant

494 Ash Receiver Areain C-410/420

495 C-410/420 Ash Receiver Shed

496 C-410/420 F2 Filtersin Northeast Mezzanine
497 C-410/420 F2 Cdl Neutralization Room Vats
498 C-410/420 Sump at Column C&D-1&2

499 C-410/420 Sump at Column H-9& 10

500 C-410/420 Sump at Column U-10& 11

501 C-410/420 UF6 Scale Pit Sumps A&B

502 C-410/420 Sump at column U-9

503 C-410/420 Sump at Column G-1

504 C-410/420 Sump at Column L-10

505 C-410/420 Sump at Column A-3N

506 C-410/420 Sump at Column Wa-9

507 C-410/420 Condensate Tank Pit

508 C-410/420 Settling Basin

509 C-410/420 Drain Pit

510 C-410/420 Sump at Column P& Q-2

511 C-410/420 Sump at Column Q& R-2

512 C-410/420 Sump at Column R-2

513 C-411 Cdl Maintenance Room Sump
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Actions to be completed
SWMU Reease SitelD Description

478 3095 C-410/420 Feed Plant

494 Ash Receiver Areain C-410/420

495 C-410/420 Ash Receiver Shed

496 C-410/420 F2 Filtersin Northeast Mezzanine
497 C-410/420 F2 Cdl Neutralization Room Vats
498 C-410/420 Sump at Column C&D-1&2
499 C-410/420 Sump at Column H-9& 10
500 C-410/420 Sump at Column U-10& 11
501 C-410/420 UF6 Scale Pit Sumps A&B
502 C-410/420 Sump at column U-9

503 C-410/420 Sump at Column G-1

504 C-410/420 Sump at Column L-10

505 C-410/420 Sump at Column A-3N

506 C-410/420 Sump at Column Wa-9

507 C-410/420 Condensate Tank Pit

508 C-410/420 Settling Basin

509 C-410/420 Drain Pit

510 C-410/420 Sump at Column P& Q-2
511 C-410/420 Sump at Column Q& R-2
512 C-410/420 Sump at Column R-2

513 C-411 Cdll Maintenance Room Sump

The C-410 Complex has a combined structure footprint of 235, 625 SF.  The following specific structures are
included in this subproject. C-410 Feed Plant, C-410-A Hydrogen Holder, C-410-C HF Neutralization Building,
C-410-E HF Emergency Holding Pond, C-410-F HF Storage Building (North), C410-G HF Storage Building
(Center), C-410-H HF Storage Building (South), C-410-1 Ash receiver Shelter, C-410-J HF Receiver (East), C-
411 Cel Maintenance Building and the C-420 Green salt Plant.

PAST AND FUTURE ACCOMPLISHMENTS
PAST ACCOMPLISHMENTS

?  Issued and received approval for D1 Action Memorandum, issued signed AM and D1 Removal Action Work
Plan for Infrastructure D&D.

? Initiated packaging for disposal of wastes generated during Site Evaluation.

?  Evaluated feasibility of reenergizing building transformer damaged by flooding. Determined installation of
new temporary power system most cost effective method of restoration of power in C-410 Complex to allow
use of cranes, building lighting, and waste processing equipment during Infrastructure D&D.

?  Obtained regulatory agency approval of EE/CA for Infrastructure D&D and issue for public comments.

Completed treatment and disposition of water from basement of C-410 Complex.

?  Completed project to Isolate (cut and cap) known waterlines that enter C-410 to prevent future waterline
freezes and ruptures.

?  Repaired roof leaksin C-411 (Zone 64) for use as a boundary control station.

?  Completed documentation necessary (procedures, nuclear criticality safety evaluations, etc), train needed
workforce, and relocated potentially fissile itemsinto appropriate storage, as required by the Safety
Authorization Bass.

? Initiate removal action design for Infrastructure Removal.

)

FUTURE ACCOMPLISHMENTS
? Initiate and complete Infrastructure D&D.
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? Ingtall Construction Electrical Power.

Acquire and install waste processing equipment.

Design and construct laydown /receiving area.

Upgrade Ingress/Egress Areasto C-410 Complex.

Crane and Elevator Refurbishment.

Packaging and shipment for disposition of waste generated during Infrastructure D&D.
Complete support of DOE in transfer of F2 Cells and support equipment to ToxCo.
Complete C-410 Infrastructure Removal.

Continue packaging and shipment for disposition of waste generated during Infrastructure D&D.
Initiate and complete Decision Document process for facility structure D&D.
Complete Waste Disposition.

N ) ) ) ) ) ) ) ) N

SCOPE
1.12.04.04.01.04.01 TECHNICAL MANAGEMENT AND INTEGRATION

Technical Management and Integration activities include the technical, subcontract, and project management
necessary to ensure that all activitiesin the WBS elements are completed on schedule, within budget, and without
safety or environmental incident. Technical Management and | ntegration includes the Project Management
oversight and Project Controls personnel who will perform project management, subcontractor oversight, ES& H
support, and project scheduling and estimating. Other BJC/M &I support activitieswill be captured in individual
WBS elements.

The Life Cycle Basdline and Basdline Management activitieswill be performed on a routine basis.

Basdline Change Proposals — Prepare BCP documentation to make necessary modifications to the basgline when
scope, schedule, or cost changes are determined necessary.

Specific activities include:

- Ensure completion of all activities within the subproject isin compliance with the principal s of Integrated
Safety Management.

- Maintain contact and open communications with the appropriate DOE Project Manager on the subproject
activities.

- Participate in biweekly technical information and monthly Project Status Review meetings to provide the
DOE with project status summaries.

- Manage the subcontracts and work authorizations issued to complete the work under the subproject.

- Respond and supply information to DOE for Lessons Learned, surveillance and audits, Site-Specific
Advisory Board support, and other DOE reporting mechanisms.

- Maintain the monthly subproject estimates and estimates at completion.

1.12.04.04.01.04.02 SITE EVALUATION
This activity was completed in FY 2002.

1.12.04.04.01.04.03 INFRASTRUCTURE D&D

During the Infrastructure D& D Phase, all process related and utility equipment and staged materials will be
removed, staged, packaged for disposal, and shipped offsite for treatment or disposal in accordance with the
EE/CA and Removal Action Work Plan. Typical tasksinclude; drain, flush and remove process and
infrastructure systems, ancillary hardware (interior and exterior to the structure). Remove non-load-bearing
walls, perform preliminary characterization, and decontaminate areas above rel ease criteria, conduct final
characterization.
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1.12.04.04.01.04.04 FACILITY STRUCTURE D&D

This element includes activities hecessary to demolish the structure remaining after completion of the removal of
process and chemical equipment is completed in the previous (Infrastructure D&D) Phase. Buildings will be
removed to the dabs and any holes, basement, etc. will be backfilled. This phase will include development of
EE/CA, AM, and RAWP supporting the Facility Structure D&D; implementation of the Structure D&D
cong stent with the CERCLA Documentation; and waste disposition.

1.12.04.04.01.04.04 ENVIRONMENTAL MEDIA
Environmental Media will be addressed by the GDP D&D Program.
1.12.04.04.01.04.06 NEWLY GENERATED WASTE

Activitiesin thisWBS will involve in waste processing and waste disposal. These activitiesinclude establishing
an area designated for processing and packaging of wastes generated during the Infrastructure removal; obtaining
necessary materials and equipment for waste packaging; coordinating with onsite waste management
subcontractor to place any hazardous or TSCA wastes in appropriate storage; and packaging and transfer of
wastes for treatment and disposal.

1.12.04.04.01.04.07 DOE PRIME

Disposal cost for waste generated by this project will be developed and then transferred to the appropriate DOE
Prime WBS

1.12.04.04.01.04.08 CAPITAL EQUIPMENT
Obtaining waste handling and waste processing equipment.
1.12.04.04.01.04.09 REMOVAL ACTION TECHNICAL SUPPORT

This dement includes activities required to plan and initiate the Infrastructure D&D (process and chemical
equipment) removal from the C-410 Complex. This activity will include preparation of the Removal Action
Work Plan and submittal to the regulatory agencies, coordination of BJC Field Staff and Self Performing PACE
workers and supervision, and integration of field activities with support subcontractors including but not limited
to Davis Bacon craft and Supervison; Field Engineering; Radiological Control Support; Waste Operations
Subcontractor; and Nuclear Criticality Support Subcontractor, and management of generated wastes.

Updating training requirements for work force, including supervision and field staff, will be performed. Provide
and equip office space for additional engineering resources necessary to accomplish equipment design and
procurement. Complete development and obtain DOE approval of a Basis for Interim Operations to serve asthe
Safety Authorization Basis. The BIO isbeing prepared in response to Unreviewed Safety Question Determiation
(USQD -RMC410X-0020R0, dated 3/14/02), which identified potential for adequate quantities of transuranicsto
be present in the C-410 Complex to result in changing the facility classfication from Radiological to a nuclear
facility. Perform annual review and revision of the BIO throughout the infrastructure removal project.

Continue development of the DSA.
1.12.04.04.01.04.10 REUSE AND/OR RECY CLE OF EQUIPMENT

Callect higtorical information regarding previous characterization of fluorine cells; assst DOE in preparing a
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statement of work for cell and ancillary equipment sale to an outside vendor; develop schedule and estimate for
cell and ancillary equipment removal and turnover to successful bidder for packaging and shipment.

This element includes the activities necessary to support disposition of equipment or materials from the C-410
Complex through reuse or recycle. Scope will include necessary activitiesto identify material or equipment with
potential for successful recycle or reuse; supporting necessary contractual activitiesfor sale and or transfer of
ownership; planning, designing, scheduling, and executing the removal of the equipment from the Complex;
preparation for release and shipment of equipment, and packaging and shipment of materials or equipment

consi stent with reuse agreements.

The FY 2002 Scope included the planning and beginning removal of eectrical buswork, electrical switches,
fluorine cell stands, auxiliary equipment (spare parts, etc) and fluorine pumps that are located throughout the C-
410 Complex. The equipment will staged in Sea Land Containers or other smilar containersin preparation for
future sales or reuse. Additionally, fluorine production equipment and spare parts are currently located in other
parts of the Paducah Plant will be retrieved and staged with the removed equipment.

List of structuresincluded in this subproject; C-410 Feed Plant, C-410-A Hydrogen Holder, C-410-C HF
Neutralization Building, C-410-E HF Emergency Holding Pond, C-410-F HF Storage Building (North), C410-G
HF Storage Building (Center), C-410-H HF Storage Building (South), C-410-1 Ash receiver Shelter, C-410-JHF
Receiver (East), C-411 Cell Maintenance Building and the C-420 Green salt Plant.
REQUIREMENTSDRIVERS
Bechtel Jacobs Company LLC Contract DE-AC05-980R22700, December 18, 1997
Integrated Safety Management System Description, BJC/OR-87, Revision 1, April 1999
As applicable, indicate other regul atory-related requirements.
CERCLA: Y RCRA: N DNFSB:N DOEOrdes Y AEA:Y UMTRCA:N Statee N Other: N
WASTE VOLUMES
Please see attached waste performance metrics, as applicable.
The waste quantities supporting the method of accomplishment and basis of estimate are consistent with data
reported on the Waste Performance Metrics Form.
PROJECT SCHEDULE
Please see attached project summary schedule and Milestone Status Summary Report.
EXECUTION YEAR BASELINE
Please see attached Budgeted Cost of Work Scheduled Plan.
BASELINE BY YEAR

Please see attached Baseline by Y ear Report.




